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6 GeV LIGHT SOURCE PROJECT

COST ESTIMATING PROCEDURE

To maintain uniformity in estimating the cost requirements of the various
components of the 6 GeV Light Source, the following procedure will be used by
all the task groups. The procedure uses a Work Breakdown Structure (WBS) to
break down the project into manageable, easy to estimate, components. The
project is first broken down into major tasks or categories. Then each major
division is continuously subdivided until the desired level of detail is
achieved. This can be shown best by using the example of the WBS of the Aladdin
Upgrade Project, excerpts of which are included in Appendix A. As shown in the
example, the project is first divided into:

Project Management and Administration

Accelerator Physics

Special Research Facilities -~ Aladdin

Special Research Facilities - Experimental
Conventional Facility - Building, Utilities, Shielding
Contingency

S S s
AUV W

For this example, "1.3 Special Facility - Aladdin" is further subdivided:

1.3.1 Aladdin Ring

1.3.2 Injector Transport System
1.3.3 Accelerator Control System
etc.

Continuing, "1.3.1 Aladdin Ring" is again subdivided into:

1.3.1.1 Ring Magnets

1.3.1.2 Ring Vacuum System
1.3.1.3 Survey and Alignment
etc.

This subdivision procedure continues level by level until the desired detail is
achieved. At that point a detailed cost estimate can be made for the particular
component. After having calculated the cost of the individual components, one
can, by multiplying and adding costs, easily calculate the cost of a subsystem,
system or the whole project.

A preliminary draft of a Work Breakdown Structure for the 6 GeV Light Source
Project is included in Appendix D. It is far from complete, but is included to
provide an initial starting point.
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DETAILED COST ESTIMATE

A spread-sheet format for the detailed cost estimate is shown in the Aladdin
example on page A-5. Two work sheets are provided for the detailed cost
estimate. The Detail Cost Estimate form (Form A) provides for the most detailed
level of estimating to be used. The Summary Cost Estimate form (Form B) is used
to summarize the data from the detailed cost estimate forms. It can also be
used as a summary sheet at each WBS level. The headings should contain the
names of the major component/system and subcomponent/subsystem, the appropriate
WBS number, date of estimate and the name of the estimator. On Form A, each
item of the component is identified by item number and title. The detailed cost
estimate is divided into material cost and labor cost.

Material Cost

The "Material" section is used to describe both "raw" material costs and the
"finished" material costs of purchased or manufactured parts. The "unit
measure" column should show indications of "lbs", "feet", "each", "gals", etc.
The "no. of units" column should indicate the quantity required for this
component. The "unit cost" column should show the cost of one unit and the
"cost basis" column must indicate how the cost was calculated using the
following COST BASIS CODES:

VQ - Vendor Quotation
CP - Catalog Price
EU - Estimated but Undocumented Price

A79 - Actual cost from ’79 (escalated to FYB6S)
A80 - Actual cost from ’80, etc. - any year.

The standard escalation rates listed in Appendix B (Parts A and B) should be
used for calculating the actual cost (in FY86$) from other years.

Labor Cost

The labor costs are broken down into number of units, the number of hours
required per unit and the total number of hours required for all units. The
"eraft code" column defines the type of labor required and the hourly cost of
that labor. The craft codes and hourly rates are listed in Appendix C. All
labor/effort will be estimated in "hours" with the following assumptions:

1 M-day = 8 hours
1 M-week = 40 hours
1 M-month = 166 hours
1 M-year = 2000 hours.

Special attention must be paid to the Davis-Bacon Act for many of the crafts.
Manufacturing and installation crafts are usually assumed to be outside
personnel, and technical effort can be assumed to be from within the Laboratory.



Example

The example on page A-5 shows how all this comes together. The example covers
WBS code number 1.5.3.4 Beam Line Radiation Safety. It is a part of WBS 1.5.3
Radiation Safety, which is a part of WBS 1.5 Conventional Facilities - Building
Modifications, Utilities, Shielding. Following the example by item number, one
can observe:

1. Purchase materials for 20 safety shutters at $14k each for a total of $280k.
The cost of materials is estimated but undocumented (EU).

2. Fabrication will require 40 hours per shutter for a total of 800 hours of
a regular, non-specialized, shops person (S1) at a rate of $40.00 per hour.

3. Assembly will require 10 hours per shutter by a skilled technician (T2) at
a cost of $40.38 per hour.

4, Installation and testing will also require 10 hours per shutter of the
skilled technicians time at the above rate.

5. Drafting and documentation of this one package will require 20 hours of
a draftsman (DR) at a rate of $34.60.

The example continues by describing the material and labor costs for beam line
vacuum valve interlocks. It should be obvious that this particular WBS detailed
cost estimate should have been broken down further into two cost estimates:

1.5.3.4.1 Safety Shutters
1.5.3.4.2 Vacuum Valve Interlocks.
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APPENDIX A

+ALADDIN UPGRADE ROLLUP

ALTGNMENT FIITURES
TRANSPORT L1xE
ALADDIN RING

320

V11 APRIL 85 H
H ALADDIN UPGBRATDE :
i D sy
. ALADDIN UPGRADE - COST ESTIMATE (FY 83) Kt -48339.22 ¢
HED W | PROJECT MANAGEMENT AMD ADMINISTRATION 58 :
v 1.2 ACCELERATOR PHYSICS 56888 '
HEES D SPECIAL RESEARCH FACILITIES - ALADDIN 1345662 :
' 1.3.1 ALADDIN MAIN RING 48464.81 :
H 136 RING NAGWETS 93.22 :
: 1.3 1011 DIPGLES 5.8 ;
: (L3.1.1.2 QUADRUPOLES .0 .
: 1.3.1.1.3 SEITUPOCES 1. H
: £.3.1.1.4 CORRECTING MAGKETS 2.48 :
: 1.3.1.1.9 SUPPORTS 34,42 :
: 1.3.1.1.6 BIRDER ASSEMBLY 24,08 :
. 1.3.1.1.7 IMSTALLATION 3. 44 .
. 1.3.1.1.8 EDIA 5. :
H 1.3.1.2 RING YACUUM SYSTEX 1188.88 :
¢ 1.3.1.2.1 VACUUN CHAMBERS 125.54 .
H 1.3.1.2.2 PURPIRG SYSTEM 143,78 H
H 1.3.1.2.3 ASSEMBLY & MISCELLAKEDUS 173.84 .
: 1.3.1.2.4 BEAN POSITION BLECTRODES 8.4 :
H 1.3.1.2.5 CLEARING ELECTRODES 1B.9¢ H
. 1.3.1.2.6 INSTALLATION 1.8 H
: 1.3.1.2.7 EDlA 3g.5@ :
H 1.3.1.3 SURVEY & ALIGKMENT 48.88 :
' MONUNENTS :
: SURVEY INSTRUMEKTS 25. .
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1.3.1.4 RING RAGNET POMER SYSTEM 228.56 PAGE 2
L3 et XD MAGHET SYSTEM 6.8
1.3.1.4.2 QUADRUPOLE MAGMET SYSTEN 188.99
1.3.1.4.3 SEITUPOLE SYSTEM .
1.3.1.4.4 CORRECTING SYSTEM .4
1.3.1.4.5 BC DISTRIBUTION 1.2
1.3.1.4.8 EnlA 94.48

1.3.1.5 RIMG Rf SYSTEM 1156.83
1.3.1.5.1 ACCELERATING CAVITY 296.67
£.3.1.5.2 RF POMER SYSTEM ' 94.61
{.3.1.5.3 HIBH YOLTAGE P.S. 6.5
1.3.1.5.4 COXTRAL RACK L LODW POWER Rf £QPMT. 93.7%
1.3.1.5.5 INSTALLATION . (N
1.3.1.5.8 1A 671.8

13104 RIMG LOM LEVEL ELECTRONICS 1428. 64
L3161 YACUUN MOMITORING AND POMER 187.9%
1.3.1.8.2 SEAN DIABMCSTICS .28
1.3.1.6.3 BEAN FEEDBACK 47.88
1.3.1.6.4 CONTROL ROOM ELECTROXICS g8. 48
1.3.1.6.5 CORMUNICATIONS 18.48
1.3.1.6.6 TIKIM6 B4. 04
1.3.1.6.7 BEAN STEERING 163.54
1.3.1.6.8 EDIA 296.48

1.3.2 INJECTION TRAMSPORT SYSTEM 1627.18

1.3.2.1 BEAM TRAMSFER MAGMETS 398.28
1.3.2.1.1 DIPOLE MASNETS 2.0
1.3.2.1.2 QUADRUPGLE MASMETS 2.0
1.3.2.1.3 TRIR & STEERING MARETS 5.0
1.3.2.1.4 DC SEPTUN BAGMETS 49.7¢
1.3.2.1.5 KICKER NASKETS( IN 1.3.2.3.3) LN
1.3.2. 1.6 SUPPORTS n.u
1.3.2.1.7 AC SEPTUM MABKET 681
1.3.2.1.8 INSTALLATION t. %
1.3.2.1.9 EDIA 61.2¢8

1.3.2.2 BEAM TRAMSFER VACUUM SYSTEX 277.18
1.3.2.2.1 TRANSPORT CHAMBERS .88
1.3.2.2.2 INJECTOR VACUUM PURPING 34.28
1.3.2.2.3 STRAIBHT SECTIOX BOX 153,18
1.3.2.2.4 IXSTALLATION e
1.3.2.2.5 EDlaA 43.88



1.3.2.3.1
1.3.2.3.2
1.3.2.3.3
1.3.2.3.4
1.3.2.3.5
1.3.2.3.4
1.3.2.3.7
1.3.2.2.8
1.3.2.3.4

1.3.2.4

1.3.3.2.1
1.3.3.2.2
1.3.3.2.3
1.3.3.2.4
1.3.3.2.5

1.3.3.3
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JEAM TRANSFER PCWER SYSTENS

}IPOLE PORER SYSTEXS
QUABRUPOLE POMER SYSTENMS
CORRECTIMG POMER SYSTEMS
BC SEPTUM POWER SYSTENS
KICKER PONER SYSTEMS

AC SEPTUN POMER BYSTEN
pC DISTRIBUTION
IRSTALLATION
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BEAN TRANSFER LD LEVEL ELECTROMICS

WACUUM HOMITORING AND PUMPING
JEAR BOXITORINE
13 0]

ACCELERATOR CONTROL SYSTEM

METWORK

CONTROL VAX
DEVELOPMENT VAl
GATEWAY NICRO
DEVELOPHEXT KICRO
SPARE NICRO
IRFRASTRUC TURE
EDIA

CONSOLES

ConSaLE |

COoSOLE 2
DEVELOPHENT CONSOLE
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STORAGE RING MICRO-COMPUTERS
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1.3.4 280 MV IXJECTOR SYSTEN 70208
1.3.4.1 SCAXDITROKIX CONTRACT 780868
1.3.4.2 SRC EFFORT & TRAVEL n.1 -
1.4 SPECIAL RESEARCH FACILS & EXPERIMENTAL .0
1.4.1 [XSERTION DEVICES 8.t
1.4.2 PHOTON BEAMINES [N 1]
1.5 CONV. FACILS - BLD6 MODS , UTILS, SHLD 165268 £ 02
1.5.1 BUILDING NODIFICATIONS 189. 48
1.5.1.1 TNl 9448
1.5.1.2 EDIA 15.88
1.5.2 SHIELDIME 238.18
1.5.2.1 SUPPDRT TABLES 5.8
1.5.2.2 SHIELBIRG(VAULT UXOCCUPTED) 75.68
1.5.2.3 SECURITY 388
1.5.2.4 SHIELRING (VAULT DCCUPIED) 72.84
1.5.2.5 BEANL1MES 15.08
1.5.2.6 £314 35018
1.5.3 RADIATION SAFETY 484.84
1.5.3.1 TRANSFER LIXE INTERLOCKS 14.58
1.5.3.2 CONTROLLED ACCESS 108 2.48
1.5.3.3 AREA ROMITORING 34,98
1.5.3.4 SAFETY SHUTTERS 396.89
1.5.3.5 KISC. INTERLOCKS 1.8
1.5.3.4 £nlA 29,48
1.6 CONTINGERCIES 2378.88
1.6.1 ALADDIN MAIK RING (281) BeE. 04
1.6.2 INJECTION TRANSPORT SYSTEX (281) 328. 08
1.6.3 COKTROL SYSTEN (281} 290,88
1.6.4 688 NEV INJECTOR (181) 788.88
1.6.9 CONVENTIONAL FACILITIES (1SD) ISEM 5.
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ALADDIN UPGRADE PROJECT

"Engineer ‘s Cost Estiaate

Bajor Cosponent/Subcoaponent LIS v Date INITIAL i NAME (FILENANE! NOTES
RADIATION SAFETY/BEAM LINE 1.5.3.4 4/10/85 AVR/JAH RAUCHAS BLSAFE  BEAM LINE RADIATION SAFETY
Ites! : Material H Labor MATL, &
No.: ITEN TITLE H Unit Mo, @ Uit | Cost & Total i Mo. o Unit 1 Total  Craft | v Total | LABOR
, : Keas. ! Units i Cast ! Basis « Mt K§ | Units i Hrs. | Hours | Code ! $/Hr ilLabor K$: TOTAL $
| SAFETY SHUTTER £A 20 14000 EU 280.000 20 0 0.0 0.000 280.000
2 FABRICATION £A 20 0 Eu 0.000 20 40  800.0 St 40.00  32.000  32.000
3 ASSENBLY EA 20 0 EU 0.000 20 10 200.0 12 40,38 8.075 8.076
4 INSTALL & TEST EA 20 0 EU 0.000 20 10 200.0 T2 40,38 8.076 8.076
5 DRAFTING EA 1 0 EU 0.000 1 20 20.0 DR 34,60 0.492  0.492
) 0. 000 0.0 0.000  0.000
7 0.000 0.0 0.000  0.000
8 VACUURN VALVE INTLKS EA 36 1000 EU " 36.000 16 0 0.0 0.000  35.000
S FABRICATION EA 36 (V3] 0.000 35 8 288.0 S 40.00 11,520 11,520
10 ASSEMBLY ERA 34 0 EU 0.000 38 g8 288.0 12 40.38 11,629 11.62¢9
11 INSTALL & TEST £A 34 0 EU 0.000 34 8 288.0 12 40.38  11.629 1Y ‘79
12 DRAFTING EA 1 0 EU 0.000 ! 20 20.0 DR 34,60 0.492 2
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APPENDIX B
COST ESTIMATE ESCALATION FACTORS

PART A - Escalating costs of past years to FY86 levels.

FISCAL INFLATION SCALING
YEAR % FACTOR
1970 9.0 3.533
1971 ' 10.9 3.241
1972 7.0 2.922
1973 6.8 2.731
1974 12.8 2.557
1975 A 9.0 2.267
1976 6.8 2.080
1977 9.2 1.948
1978 8.7 1.784
1979 10.2 1.641
1980 10.5 1.489
1981 9.1 1.348
1982 6.2 1.235
1983 5.2 1.163
1984 6.5 | 1.105
1985 3.8 1.038
1986 e 1.000
NOTE: The yearly inflation factors for Part A come from DOE-HEP 1981

"Analysis of Cost and Price Changes", HEP-81402 and subsequent
updates. These factors as stated represent a typical major
construction project at HEP laboratories which demonstrate
typically a cost distribution of 707 conventional construction
and 30% technical components.
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Part B - Escalating FY86 costs to future years.

NOTE:

FISCAL INFLATION SCALING
YEAR % FACTOR
1986 ——- 1.000
1987 5.0 1.050
1988 5.8 1.111
1989 ' 6.1 1.179
1990 6.3 1.253
1991 6.4 1.333

The yearly inflation factors for Part B are taken from the
following reference: Letter, D. T. Goldman to A. Schriesheim,
"Updated Economic Escalation Rates for DOE Construction Projects,"
dated August 13, 1985, and are based on the materials and labor
data contained in the Energy Supply Planning Model and appropriate
escalation rates forecasted by Data Resources, Incorporated (DRI).
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October 11, 1985

APPENDIX C

CRAFT CODE / RATE TABLE

NOTE: This is a simplified list of all available craft codes that appear most
relevant to this project. The craft rates listed are in FY85$ and will be
updated in the subsequent spread-sheet cost summaries. These rates are to be
used for the present.

Craft Rate
Code $/hr
* MANUFACTURING/FABRICATION/ASSEMBLY/TEST:
Technician(Assy, tst,etc.),relatively unskilled T1 21.00
Technician(Assy, tst,etc.),experienced/skilled T2 32.00
Shops(Average capability machinists,fab.,etc.) S1 37.00
Shops(Specialized,precision,high tech,etc.) S2 42.00
Factory Support(Parts handling,inspectors,QA,etc) F1 32.00
Factory Support(Superv,mangrs,prod.engr.,etc) F2 42.00
* INSTALLATION: (Assumes "Davis-Bacon")
Plumber, Steam Fitter, Sheet Metal IP 37.00
Electrician IE 34.00
Carpenter, Painter, Rigger, Crane Operator IC 32.00
Laborer iL 26.00
Technician IT 26.00

*% TECHNICAL DESIGN (and Construction where applicable)
ENGINEERING / DESIGN / INSPECTION:

Physicist PH 32.00
Engineer (Mechanical and Electrical) EN 32.00
Designer/Coordinator . DC 21.00
Drafter DR 16.00

* Includes hourly base pay, employee benefits, and overhead & profit
for "outside" vendor or contractor.

*% Includes effective hourly base pay and benefits, but does not include
laboratory overhead (which will be included in a seperate WBS category).
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DRAFT
October 23, 1985
AVR

6 GeV LIGHT SOURCE PROJECT
WORK BREAKDOWN STRUCTURE

1. 6 GEV Light Source Project

1.1 Project Mahagement

1.1.1 Administrative
1.1.1.1 Manpower management
1.1.1.2 Cost control
1.1.1.3 Schedule control
1.1.1.4 Procurement

1.1.2 Technical
1.1.2.1 Design
1.1.2.2 Quality Assurance
1.1.2.3 Safety
1.2 Pre-Construction R&D
1.2.1 Theoretical
1.2.1.1 Accelerator Physics
1.2.1.2 Experimental Physics
1.2.2 Technical
1.2.2.1 Vacuum
1.2.2.2 Diagnostics
1.2.2.3 Control and Monitoring
1.2.2.4 Computer Systems
1.3 Injector
1.3.1 Linac
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Electron Gun

Positron Converter
Accelerator Cavities
RF Power

Vacuum

Diagnostics

Control and Monitoring
Shielding
Security/Interlocks
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1.3.2 Positron Accumulator/Booster
Magnets & Supports
Power Supplies

Vacuum

RF System

Diagnostics

Control and Monitoring
Shielding
Security/Interlocks

O T oy
LW wwwwww
RN R R R R
DU U W N

1.3.3 Beam Transport

1.3.3.1 Magnets & Supports
1.3.3.2 Power Supplies
1.3.3.3 Vacuum
1.3.3.4 Diagnostics
1.3.3.5 Control and Monitoring
1.3.3.6 Shielding
1.3.3.7 Security/Interlocks
1.4 Storage Ring
1.4.1 Magnets & Supports
1.4.2 Power Supplies
1.4.,3 Vacuum
1.4.4 RF System
1.4.5 Diagnostics
1.4.6 Control and Monitoring
1.4,7 Shielding
1.4.8 Security/Interlocks
1.5 1Insertion Devices and Beam Lines

1.5.1 Viggler Beamline

1.5.1.1 WViggler & Cryogenics

1.5.1.2 Front End

1.5.1.3 Vacuum

1.5.1.4 Shielding

1.5.1.5 Photon Beam Diagnostics/Control
1.5.1.6 Monochromator/Mirror Systems
1.5.1.7 Experimental Station

1.5.1.8 Data Acquisition & Computer Control
1.5.1.9 Vacuum & Safety Interlocks
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1.5.2 Undulator Beamline

1.5. Undulator
Front End
Vacuum
Shielding
Photon Beam Diagnostics/Control
Monochromator/Mirror Systems
Experimental Station
Data Acquisition & Computer Control
Vacuum & Safety Interlocks
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1.5.3 Dipole Beamline
1.5.3.1 Front End
1.5.3.2 Vacuum
1.5.3.3 Shielding
1.5.3.4 Photon Beam Diagnostics/Control
1.5.3.5 Monochromator/Mirror Systems
1.5.3.6 Experimental Station
1.5.3.7 Data Acquisition & Computer Control
1.5.3.8 Vacuum & Safety Interlocks

1.6 Central Control and Monitoring

1.6.1 Central Computing Facility
1.6.2 Main Control Room Equipment
1.6.3 Ancillary Control and Monitoring Equipment

1.6.4 Networks

1.7 Conventional Construction

1.7.1 Site Preparation

1.7.2 tor Buildings
Linac Building
Booster Building

Beam Transport Tunnels

wN— o

1.7.3 Ring & Experimental Hall
Storage Ring
Experimental Hall
Laboratories
Support Areas

Building Services Areas

U E O

1.7.4 Main Office and Laboratory Building

1.7.5 Lodging Facilities
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1.7.6 Utilities & Distribution

1.7.7 Equipment & Furnishings

1.8 Engineering, Design, Inspection (ED&I)

1.8.1 Injector ED&I

1.8.2 Storage Ring ED&I

1.8.3 Insertion Devices and Beamline ED&I

1.8.4 AE/CM Services (conventional construction)
1.9 Contingencies

1.9.1 Project Management

1.9.2 Pre—Consfruction R&D

1.9.3 Injector

1.9.4 Storage Ring

1.9.5 Insertion Devices and Beamlines
1.9.6 Central Control and Monitoring

1.9.7 Conventional Construction



